RHIC Run/12



Major Maintenance Items for
tomorrow:

= RHIC polarimeters

= E-lens phase shifter supply
connection

= Uranium and other development
and tests in the injectors.

= OPPIS Maintenance completed
Monday- available for
development etc..




Scheduling and planning:

m No access to Booster.

m AGS access limited,
0700-0900hrs.

= Tunnel access begins at
0600hrs.

m Reminder: 6 o’clock tunnel
access: CA Access only:
Enhanced Work Plan.

= Meeting here at 1430hrs for
details.




Schedule:

0600hrs: Begin RHIC access, AGS LOTO.
0700hrs: AGS access, LINAC maintenance
begins.

0900hrs: LINAC on for BLIP, Booster restoration
and NSRL setup.

1100hrs: Restore LINAC and Booster for NSRL,
begin BLIP restoration, begin AGS studies.

1200hrs: NSRL Running (LINAC protons).
1300hrs: RHIC sweeps begin.

1600hrs: RHIC tunnel secured, power supply
testing in RHIC.

1700hrs: RHIC recovery with beam.
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